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Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service 
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction, 
Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine 
Supplier. The construction management team from Wanzek is on-site and engaged in construction 
management. All Transmission Line work is now complete. All Collection cable plowing is now 
complete. All Turbine Component deliveries are now complete. Erection is complete. Circuit energization 
is complete.  All 100 Turbines have been energized and the Commercial Operation Date was signed on 
December 1, 2016. Wanzek is working to finish spring work. Seeding has been delayed due to weather. 
Seeding is now planned to begin the week of May 8th. SWPPP will be maintained by Wanzek throughout 
this process after which Xcel Energy will take ownership until Notice of Termination. Wanzek met with a 
representative from the State of North Dakota last week and received verbal approval for the access road 
approaches on Highway 9. Written signoff will be received in the coming weeks. 
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